



SMARTER THAN THE AVERAGE GUIDE

HBR Guide to



Project Management

Motivate your team
Avoid scope creep
Deliver results



**Harvard
Business
Review
Press**

HBR Guide to **Project Management**



HARVARD BUSINESS REVIEW PRESS

Boston, Massachusetts

Copyright 2012 Harvard Business School Publishing Corporation

All rights reserved

Printed in the United States of America

14 13 12 11 10 9 8 7

No part of this publication may be reproduced, stored in or introduced into a retrieval system, or transmitted, in any form, or by any means (electronic, mechanical, photocopying, recording, or otherwise), without the prior permission of the publisher. Requests for permission should be directed to permissions@hbsp.harvard.edu, or mailed to Permissions, Harvard Business School Publishing, 60 Harvard Way, Boston, Massachusetts 02163.

Library of Congress Cataloging-in-Publication Data

HBR's guide to project management.

p. cm.

ISBN 978-1-4221-8729-6 (alk. paper)


1. Project management. I. Harvard business review. II. Title: Guide to project management.

HD69.P75H394 2013

658.4'04—dc23

2012026957

The paper used in this publication meets the requirements of the American National Standard for Permanence of Paper for Publications and Documents in Libraries and Archives Z39.48-1992.



Contents

Overview

1. The Four Phases of Project Management 3
What's involved in planning, build-up, implementation, and closeout—and how these processes overlap
2. The Cast of Characters 31
Who's who in project management

Phase 1: PLANNING

3. A Written Charter 41
Your marching orders
4. Dealing with a Project's "Fuzzy Front End" 47
You can't eliminate uncertainty in the early stages of a complex project—but you can manage it.
BY LOREN GARY
5. Performing a Project Premortem 53
Learn from your project while it's still alive and well.
BY GARY KLEIN

6. Will Project Creep Cost You—or Create Value? 57

*Set strict limits on scope, but be flexible
when major opportunities arise.*

BY LOREN GARY

Phase 2: BUILD-UP

7. Setting Priorities Before Starting Your Project 65

Three steps for staying on track

BY RON ASHKENAS

8. Boost Productivity with Time-Boxing 73

*Tips for getting your team's calendars—and
yours—under control*

BY MELISSA RAFFONI

9. Scheduling the Work 77

Put the horse before the cart.

10. HBR Case Study: A Rush to Failure? 87

When does speed trump quality?

BY TOM CROSS

11. Getting Your Project Off on the Right Foot 101

*Set your project up for success with a well-
planned launch.*

12. The Discipline of Teams 107

*Mutual accountability leads to astonishing
results.*

BY JON R. KATZENBACH AND DOUGLAS K. SMITH

Phase 3: IMPLEMENTATION

- 13. Effective Project Meetings**

Run your meetings well, and infuse your project with energy and direction.

113
- 14. The Adaptive Approach to Project Management**

What to do when your usual decision tools cease to be useful in the face of uncertainty

117
- 15. Why Good Projects Fail Anyway**

The risks that come with big projects—and how to manage them

BY NADIM F. MATTA AND RONALD N. ASHKENAS

123
- 16. Monitoring and Controlling Your Project**

Don't be afraid to revise your plan.

BY RAY SHEEN

127
- 17. Managing People Problems on Your Team**

Make sure people stay on task, pull their weight, work together, and meet quality standards.

135
- 18. The Tools of Cooperation and Change**

What to do when people disagree on goals, how to achieve them, or both

BY CLAYTON M. CHRISTENSEN, MATT MARX,
AND HOWARD H. STEVENSON

139
- 19. Don't Throw Good Money (or Time) After Bad**

How to avoid chasing after sunk costs

BY JIMMY GUTERMAN

143

Phase 4: CLOSEOUT

20. Handing off Authority and Control 151

Gauge your success before wrapping things up.

BY RAY SHEEN

21. Capturing Lessons Learned 157

Four steps to an effective after-action review

BY RAY SHEEN

Glossary 163

Index 167