

Project Management:

Navigating the Complexity with a Systematic Approach



Abdullah Oguz, Ph.D.

Project Management

Project Management

Navigating the Complexity with a Systematic Approach

Abdullah Oguz

MSL Academic Endeavors
CLEVELAND, OHIO

Project Management by Abdullah Oguz is licensed under a [Creative Commons Attribution-NonCommercial 4.0 International License](#), except where otherwise noted.

Contents

Preface and Acknowledgements	xii
Interest/Adoption Form and Feedback/Report Form	xiv
Peer Reviewer Acknowledgements	xv
Chapter 1. Introduction to Project Management	16
1.0 Learning Objectives and Overview	17
1.1 Definition and Key Concepts of Project Management	18
1.2 Project Characteristics	20
1.3 Project Constraints	26
1.4 Project Success	29
1.5 Project Management Life Cycle and Process Groups	31
1.6 Project Management Knowledge Areas	34
1.7 Key Takeaways	35
1.8 Questions and Exercises	36
1.9 Attribution	37
Chapter 2. Strategy, Objectives, and Project Selection	38
2.0 Learning Objectives and Overview	39
2.1 Business Strategy and Goals	40
2.2 SMART Objectives	43
2.3 Business Case	48
2.4 Project Selection Process	51
2.5 Key Takeaways	59
2.6 Questions and Exercises	60
2.7 Attribution	61
Chapter 3. Project Initiation	62
3.0 Learning Objectives and Overview	63
3.1 Project Charter	64
3.2 Project Environment	72
3.3 Organizational Dimensions and the Structure	77
3.4 Project Management Office (PMO)	87
3.5 Key Takeaways	88
3.6 Questions and Exercises	89
3.7 Attribution	90
Chapter 4. Project Planning and the Project Scope	91
4.0 Learning Objectives and Overview	92
4.1 Project Planning	93
4.2 Eliciting Requirements	96
4.3 Requirements Traceability Matrix	102
4.4 Project Scope Management	104
4.5 Microsoft Project Tutorial	112
4.6 Key Takeaways	118

4.6 Questions and Exercises	119
4.8 Attribution	120
Chapter 5. Stakeholder Management	121
 5.0 Learning Objectives and Overview	122
 5.1 Identifying Stakeholders and Managing Their Expectations	123
 5.2 Stakeholder Analysis	126
 5.3 Managing and Monitoring Stakeholder Engagement	143
 5.4 Key Takeaways	146
 5.5 Questions and Exercises	147
 5.6 Attribution	148
Chapter 6. Communication Management, Leadership, and Project Team Management	149
 6.0 Learning Objective and Overview	150
 6.1 Communications Management	151
 6.2 Communication Types	154
 6.3 Communications Management Protocol	156
 6.4 Leadership Skills	157
 6.5 Leadership Styles and Servant Leadership	166
 6.6 Creating a Project Culture	168
 6.7 Developing and Managing a Project Team	171
 6.8 Key Takeaways	177
 6.9 Questions and Exercises	179
 6.10 Attribution	180
Chapter 7. Scheduling	181
 7.0 Learning Objectives & Overview	182
 7.1 Project Schedule Management Plan	183
 7.2 Defining Activities	185
 7.3 Estimating Activity Durations	189
 7.4 Creating an Activity Network Diagram	194
 7.5 Creating a Gantt Chart	207
 7.6 Microsoft Project Tutorial	209
 7.7 Key Takeaways	216
 7.8 Questions and Exercises	217
 7.9 Attribution	218
Chapter 8. Resource Management	219
 8.0 Learning Objectives & Overview	220
 8.1 Resource Management	221
 8.2 Project Resource Management Plan	223
 8.3 Estimating the Resources	226
 8.4 Resource Allocation	227
 8.5 Solving Resource Overallocation: Resource Leveling	231
 8.6 Schedule Compression Techniques	233
 8.7 Microsoft Project Tutorial	237

8.8 Key Takeaways	243
8.9 Questions and Exercises	244
8.10 Attribution	245
Chapter 9. Budget and Procurement	246
9.0 Learning Objectives and Overview	247
9.1 Project Costs	248
9.2 Project Cost Management Plan	251
9.3 Estimating Costs and Determining Budget	253
9.4 Establishing the Project Budget	259
9.5 Managing Project Costs	262
9.6 Project Procurement Management	263
9.7 Microsoft Project Tutorial	267
9.8 Key Takeaways	271
9.9 Questions and Exercises	272
9.10 Attribution	273
Chapter 10. Project Risks	274
10.0 Learning Objectives and Overview	275
10.1 Project Risk	276
10.2 Risk Management Plan	280
10.3 Identifying Risks	284
10.4 Risk Assessment	286
10.5 Developing and Implementing Risk Responses	290
10.6 Key Takeaways	294
10.7 Questions and Exercises	295
10.8 Attribution	296
Chapter 11. Monitoring and Controlling	297
11.0 Learning Objectives and Overview	298
11.1 Monitoring and Controlling Project Work	299
11.2 Qualitative Monitoring	305
11.3 Earned Value Management (EVM)	309
11.4 Change Control Process	315
11.5 MS Project Tutorial	318
11.6 Key Takeaways	326
11.7 Questions and Exercises	327
11.8 Attribution	328
Chapter 12. Agile (Adaptive) Project Management	329
12.0 Learning Objectives and Overview	330
12.1 Introduction to Agile	331
12.2 Adopting and Creating an Agile Environment	337
12.3 Common Agile Framework and Methods	345
12.4 Recent Trends in Agile Project Management	349
12.5 Key Takeaways	351

12.6 Questions and Exercises	352
12.7 Attribution	353
Chapter 13. Closing the Project	354
13.0 Learning Objectives and Overview	355
13.1 Closing the Project	356
13.2 Activities to Close a Project	359
13.3 Post Implementation Reviews and Archiving Documents	366
13.4 Validating the Realization of Business Benefits	371
13.5 Key Takeaways	372
13.6 Questions and Exercises	373
13.7 Attribution	374
About the Author	375

